
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
DR0401 

PROJECT TITLE: 
STORM SEWER, INLET, & APRON RECONSTRUCTION 

 
DESCRIPTION 
Annual removal and replacement of failed, storm sewer, inlet aprons, inlet hoods, and reseal inlet boxes if required.  In some 
cases there may need to be some adjustments to the I beams that support the frame and gates. 
 
 
PROJECT MANAGER (S) 
Mike Leech, Assistant Director of Public Works 
 
 

 
CONSULTANT (S)  
 
CONTRACTOR (S)  

 
BUDGET AMOUNT     $139,605 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
 

 
 

Land/Right-of-Way   

Design/Surveying   

Construction 139,605  

Contingency   

TOTAL COSTS 139,605  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 

 
 

 
  

Land/Right-of-Way    

Design/Surveying    

Construction 3/04 –10/04   

Equipment & Furniture    
 
COMMENTS 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

  

5/10/04 
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